
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/01/2007

ESTIMATE SUMMARY 16:19:16

CONTID: C15832R        ESTIMATE NO: 0003 PROG 2005

PCN: 15832R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 FRISCO TO EJMT EB RESURF PERCENT TIME:

PROJECT NO: IM 0702-262                   

I-70 FRISCO TO EJMT EB RESURF

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 08/01/2007 DATE TIME STARTED 05/10/2007

14802 W. 44TH AVE. DATE LET 03/15/2007 DATE WORK BEGAN 05/10/2007

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/27/2007 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,919,017.30 PARTICIPATING $ $ 1,236,004.29

AWARD PROJECT AMT: 5,359,129.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,635.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

41.90%

3,438,695.98

1,236,004.29

1,236,004.29

1,200,368.66

$

$

$

$

2,480,321.32

0.00

2,480,321.32

0.00

2,480,321.32

-65,726.59

0.00

2,414,594.73

0.00

AMOUNT DUE 2,414,594.73 1,200,368.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,200,368.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 1.000 3,300.00

3,300.00000 1.000 3,300.00

201-00000  
 

0010 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 5.000 0.000

EACH 5.000 625.00

125.00000 5.000 625.00

202-00023  
 

0015 *REMOVAL OF DELINEATOR 70.000 0.000

EACH 70.000 700.00

10.00000 70.000 700.00

202-00090  
 

0020 *REMOVAL OF CURB 6,093.000 5,725.000

LF  0.000 0.00

5.30000 5,725.000 30,342.50

202-00201  
 

0025 *REMOVAL OF GUTTER 270.000 0.000

LF  266.000 5,320.00

20.00000 266.000 5,320.00

202-00202  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 223,794.000 35,736.870

SY  139,716.000 318,552.48

2.28000 175,452.870 400,032.54

202-00240  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 22,172.000 13,952.000

LF  7,968.000 12,908.16

1.62000 21,920.000 35,510.40

202-01130  
 

0040 *REMOVAL OF GUARDRAIL TYPE 4 500.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-01140  
 

0045 *REMOVAL OF END ANCHORAGE 11.000 7.000

EACH 4.000 380.00

95.00000 11.000 1,045.00

202-01300  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 50.000 0.000

CY  50.000 11,250.00

225.00000 50.000 11,250.00

203-00060  
 

0055 BLADING 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE 20.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01510  
 

0065 *COMBINATION LOADER 40.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01594  
 

0070 *STRUCTURE EXCAVATION 125.000 0.000

CY  125.000 4,750.00

38.00000 125.000 4,750.00

206-00000  
 

0075 *STRUCTURE BACKFILL (FLOW-FILL) 10.000 0.000

CY  0.000 0.00

54.00000 0.000 0.00

206-00065  
 

0080 *STRUCTURE BACKFILL (CLASS 1) 150.000 108.450

CY  0.000 0.00

60.00000 108.450 6,507.00

206-00100  
 

0085 *EROSION LOG (12 INCH) 140.000 0.000

LF  110.000 522.50

4.75000 110.000 522.50

208-00002  
 

0090 *EROSION LOG (18 INCH) 0.000 0.000

LF  0.000 0.00

6.90000 0.000 0.00

208-00003  
 

0091 SILT FENCE 1,941.000 0.000

LF  1,941.000 5,143.65

2.65000 1,941.000 5,143.65

208-00020  
 

0095 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

208-00045  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 72.000 0.000

CY  72.000 5,184.00

72.00000 72.000 5,184.00

208-00110  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 2,700.00

5,400.00000 0.500 2,700.00

208-00200  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SEEDING (NATIVE) 0.750 0.000

ACRE 0.000 0.00

1,600.00000 0.000 0.00

212-00006  
 

0115 *SOIL CONDITIONING 0.500 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 0.250 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 88.000 0.000

LB  0.000 0.00

4.70000 0.000 0.00

213-00061  
 

0130 *WILLOW CUTTINGS 500.000 500.000

EACH 0.000 0.00

2.00000 500.000 1,000.00

214-01015  
 

0135 *SOIL RETENTION BLANKET (PLASTIC) 7,442.000 0.000

SY  724.000 3,620.00

5.00000 724.000 3,620.00

216-00035  
 

0140 AGGREGATE BASE COURSE (SPECIAL) 584.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-09014  
 

0145 *RECONDITIONING 4.400 2.500

MILE 1.700 19,550.00

11,500.00000 4.200 48,300.00

306-00000  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 72.410 0.000

TON 72.410 15,206.10

210.00000 72.410 15,206.10

403-00720  
 

0155 *HOT MIX ASPHALT (SPECIAL) 3,000.000 0.000

TON 1,951.900 142,918.12

73.22000 1,951.900 142,918.12

403-02000  
 

0160 *HOT MIX ASPHALT (GRADING SX) (75) 34,340.000 5,078.620

TON 7,592.580 341,362.40

44.96000 12,671.200 569,697.15

403-34701  
 



CONTID: C15832R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,427.000 311.830

TON 0.000 0.00

400.00000 311.830 124,732.00

411-03352  
 

0170 EMULSIFIED ASPHALT (CSS-1H) 13,360.000 3,575.000

GAL 5,650.000 18,362.50

3.25000 9,225.000 29,981.25

411-10253  
 

0175 *MICROPILE (6 INCH) 740.000 660.000

LF  0.000 0.00

45.90000 660.000 30,294.00

503-01060  
 

0180 *GROUND NAIL (20 FOOT) 26.000 26.000

EACH 0.000 0.00

1,080.00000 26.000 28,080.00

504-06320  
 

0185 *RIPRAP (12 INCH) 58.000 0.000

CY  40.000 4,320.00

108.00000 40.000 4,320.00

506-00212  
 

0190 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 24.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

507-00400  
 

0195 *CONCRETE CLASS D 25.000 21.440

CY  0.000 0.00

975.00000 21.440 20,904.00

601-03000  
 

0200 *REINFORCING STEEL 2,400.000 0.000

LB  0.000 0.00

1.62000 0.000 0.00

602-00000  
 

0205 *12 INCH PLASTIC PIPE 250.000 0.000

LF  180.000 7,200.00

40.00000 180.000 7,200.00

603-50012  
 

0210 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 2.400

EACH 0.000 0.00

3,900.00000 2.400 9,360.00

604-26005  
 

0215 *12 INCH PERFORATED PIPE UNDERDRAIN 260.000 260.000

LF  0.000 0.00

60.00000 260.000 15,600.00

605-00120  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 23,066.000 13,930.000

LF  8,641.250 155,542.50

18.00000 22,571.250 406,282.50

606-00301  
 

0225 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 500.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

606-00710  
 

0230 *END ANCHORAGE (NONFLARED) 4.000 2.000

EACH 2.000 3,700.00

1,850.00000 4.000 7,400.00

606-02003  
 

0235 *END ANCHORAGE (FLARED) 6.000 4.000

EACH 1.000 1,500.00

1,500.00000 5.000 7,500.00

606-02005  
 

0240 *GUTTER TYPE 2 SPECIAL 270.000 0.000

LF  266.000 23,940.00

90.00000 266.000 23,940.00

609-24000  
 

0245 *DELINEATOR (TYPE I) 70.000 10.000

EACH 60.000 1,140.00

19.00000 70.000 1,330.00

612-00001  
 

0250 RUMBLE STRIP 6,404.000 0.000

LF  0.000 0.00

1.90000 0.000 0.00

614-80385  
 

0255 *EMBANKMENT PROTECTOR TYPE 3 4.000 4.000

EACH 0.000 0.00

900.00000 4.000 3,600.00

615-00030  
 

0260 *24 INCH CULVERT PIPE (CR 4) 180.000 0.000

LF  38.000 2,280.00

60.00000 38.000 2,280.00

624-14024  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.300 7,500.00

25,000.00000 0.800 20,000.00

625-00000  
 

0270 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

625-00001  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MOBILIZATION 1.000 0.451

L S 0.090 48,150.00

535,000.00000 0.541 289,435.00

626-00000  
 

0280 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,250.00

5,000.00000 0.750 3,750.00

626-01000  
 

0285 *EPOXY PAVEMENT MARKING 388.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 944.000 104.260

GAL 335.900 9,069.30

27.00000 440.160 11,884.32

627-00012  
 

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 9,160.000 0.000

SF  0.000 0.00

10.80000 0.000 0.00

627-01010  
 

0300 *SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

629-01002  
 

0305 *FLAGGING 4,500.000 502.000

HOUR 500.500 10,810.80

21.60000 1,002.500 21,654.00

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 45.000 7.000

DAY 6.000 456.00

76.00000 13.000 988.00

630-00007  
 

0315 COURTESY VEHICLE 40.000 0.000

DAY 16.000 19,200.00

1,200.00000 16.000 19,200.00

630-00011  
 

0320 *TRAFFIC CONTROL MANAGEMENT 75.000 24.000

DAY 19.000 8,360.00

440.00000 43.000 18,920.00

630-00012  
 

0325 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

630-80001  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 1.500 120.00

80.00000 1.500 120.00

630-80335  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 14.000

EACH 3.000 240.00

80.00000 17.000 1,360.00

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000

EACH 0.000 0.00

80.00000 7.000 560.00

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 113.000 34.000

SF  0.000 0.00

15.00000 34.000 510.00

630-80344  
 

0350 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

630-80358  
 

0355 *PORTABLE MESSAGE SIGN PANEL 180.000 8.000

DAY 5.000 1,050.00

210.00000 13.000 2,730.00

630-80359  
 

0360 *DRUM CHANNELIZING DEVICE 100.000 37.500

EACH 0.000 0.00

25.00000 37.500 937.50

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 0.000 0.00

32.40000 10.000 324.00

630-80363  
 

0370 *CONCRETE BARRIER (TEMPORARY) 500.000 0.000

LF  90.000 3,150.00

35.00000 90.000 3,150.00

630-80370  
 

0375 *TRAFFIC CONE 500.000 175.000

EACH 50.000 700.00

14.00000 225.000 3,150.00

630-80380  
 

0380 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

630-80510  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

18,000.00000 0.500 9,000.00

630-85040  
 

0390 F/A ANTICIPATED CMO 165,786.330 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0395 F/A MINOR CONTRACT REVISIONS 145,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A PARTNERING 6,000.000 0.000

F A 1,426.780 1,426.78

1.00000 1,426.780 1,426.78

700-70011  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0410 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT 65,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A INTERIM SURFACE REPAIR 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,224,460.29 2,429,877.31CURRENT AMT 5,759,200.54 $$

CAT NO0300 STRUCTURE NO. F-12-Y 

0450 REMOVAL OF ASPHALT MAT (PLANING) 2,955.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0455 REPAIR CURB 49.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

210-00440  
 

0460 HOT MIX ASPHALT (GRADING SX) (75) 308.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
 

0465 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 20.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
 

0470 *BRIDGE DRAIN 3.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

513-00600  
 

0475 CONCRETE (PATCHING) 6.000 0.000

SF  0.000 0.00

482.00000 0.000 0.00

601-06150  
 

0480 *BRIDGE RAIL TYPE 10R 74.000 0.000

LF  74.000 11,544.00

156.00000 74.000 11,544.00

606-11010  
 

CAT 0300 $11,544.00 11,544.00CURRENT AMT 65,431.08 $$

CAT NO0301 STRUCTURE NO. F-12-S 

0485 REMOVAL OF ASPHALT MAT (PLANING) 1,387.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0490 *REMOVAL OF EXPANSION DEVICE 159.200 0.000

LF  0.000 0.00

29.00000 0.000 0.00

202-00504  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. F-12-S 

0495 *REPAIR CURB 20.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

210-00440  
 

0500 HOT MIX ASPHALT (GRADING SX) (75) 150.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
 

0505 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 10.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
 

0510 GEOTEXTILE (PAVING) 1,387.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

420-00500  
 

0515 *BRIDGE EXPANSION DEVICE (0-2 INCH) 159.200 0.000

LF  0.000 0.00

150.00000 0.000 0.00

518-01002  
 

0520 *CONCRETE (PATCHING) 6.000 0.000

SF  0.000 0.00

482.00000 0.000 0.00

601-06150  
 

CAT 0301 $0.00 0.00CURRENT AMT 49,314.36 $$

CAT NO0302 STRUCTURE NO. F-12-Q 

0525 REMOVAL OF ASPHALT MAT (PLANING) 279.000 0.000

SY  0.000 0.00

2.28000 0.000 0.00

202-00240  
 

0530 HOT MIX ASPHALT (GRADING SX) (75) 30.000 0.000

TON 0.000 0.00

44.96000 0.000 0.00

403-34701  
 

0535 HOT POURED JOINT AND CRACK SEALANT 0.100 0.000

TON 0.000 0.00

5,400.00000 0.000 0.00

408-01000  
 

0540 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03352  
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PCN: 15832R-BID   ESTIMATE RUN 08/01/2007

PROJECT: IM 0702-262                   ESTIMATE NO: 0003 16:19:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. F-12-Q 

0545 GEOTEXTILE (PAVING) 279.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

420-00500  
 

CAT 0302 $0.00 0.00CURRENT AMT 3,771.32 $$

CAT NO0400 CE POOL 

0550 FIELD OFFICE (CLASS 2) 1.000 0.900

EACH 0.000 0.00

24,000.00000 0.900 21,600.00

620-00002  
 

0555 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00012  
 

0560 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

620-00020  
 

CAT 0400 $0.00 38,900.00CURRENT AMT 41,300.00 $$

PROJECT TOTAL 1,236,004.29 $ 2,480,321.31CURRENT AMT 5,919,017.30 $$


